Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job
Code

7 | | ATF
g TW | | STAR
9 TE| | FES
0 T | | RHIC
24 T | 1 | pop
26 (. RHIC
28 TW | | ELNS
29 T | | | PHNX
30 W | | | NsLs
31 TFl | RHIC
32 (. ATF
34 W | | | RHIC
39 TWT | | | FES
40 Fl ‘ CAD
42 T I RHIC
43 TW | | | RHIC
44 Fl | AGS
45 I AGS
46 I 1 Aes
47 TWT | | AGS
50 TF| | AGS
52 TWIE| | | AGS
54 [ FES
57 Tw [ | LERC
58 TFl | | AGS
60 TW | | ATF
61 T 1 | AGS
62 (. AGS
63 T | | | NsR
64 W | | ELNS
65 T | | STAR
66 TEl | | FES
67 T [ RHIC
68 | 1| AGs

72 Fl | FES
75  WTE|] | FES
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Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Miscellaneous
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Dismantle

Dismantle
Construction
Construction
Construction
Dismantle
Construction
Construction
Dismantle

Construction

Open Jobs

Serial
Number
293

1425
1428
302
1422
8053
559
305
1
560
215
519
4942
3434
703
908
110
617
1520
1204
1036
408
621
321
9946
422
409
291
9825

1578
7353
281
1427
607
1512
8919
477
8152014

Group

Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging

Rigging

Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Rigging

Description

Widen fence atorage gate
Repair curtin wall

Remove wall 1002-D

Handrail and plates

Calb. RP's

Survey elevations 1010 & 1012
Survey guns

Survey shield wall motion
NSLS-II Survey

Survey pant legs

Preliminary beamline layout
Test move 1008 DX

PMs Gen's 1010, 1012, / cranes
Misc. AGS/RHIC tier 7

Replace rusted tray arms (912)
1007-W hook-up A.C. power
1010-A kicker dump cooling
929 & L18A remove load wiring
927 box cables tier 2

ALT. feed to 911 hot water pump
929 replace UPS

Replace PNL @ col. M-26

922 replace MDS-1, MDS-2

922 install lighting

EEBA crane repair

Disconnect power 1002-D (lighting)

Up-grade power to 967

Mine LT-10 blocks

Move B-12 box to 947 / move tank to

494

Move UPS

Scrap Equipment

Close 1010 shielding
Install plug blocks

Strip MPS

Beam dump and masks
Assist AGS

Clean up

PM's cranes and generators

Week of:

Monday, January 19, 2015

Issue Date

1/9/2015
1/9/2015
1/9/2015
1/16/2015
12/24/2014
5/30/2014
1/16/2015
1/16/2015
2/6/2009
1/16/2015
9/12/2014
10/17/2014
5/28/2004
8/1/2003
9/6/2013
1/16/2015
1/9/2015
1/16/2015
12/24/2014
1/16/2015
1/2/2015
6/20/2014
1/9/2015
12/19/2014
12/6/2013
10/17/2014
5/23/2014
1/9/2015
1/16/2015

1/16/2015
1/2/2015
12/24/2014
1/9/2015
10/3/2014
1/2/2015
12/6/2013
9/12/2014
8/15/2014

Originator

Folz
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Pendzick
Pendzick
Folz
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Folz

Pendzick

Pendzick
Pearson
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick

Pendzick
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Line Days Job
Code

83 TF| | CEC
8s W [ | RHIC
88  TEl | | FES
89 (. NSRL
90 TWT | | RHIC
91 1 cEC
92 wol o ELNS
93 TW [ | PHNX
94 T | | | PHNX
95 (I NSRL
96 TW | | | p2p
104 W | | | cAp
105 | WIF| | ELNS
106 WT || RHIC
107 |1 AGs
108 W | I0T| AGS
109 T I PHNX
110 T (. PHNX
111 | 10T| cAD
112 | 10T STAR
113 T | 0T LNAC
PHNX

114 | 10T

126 TWTE| | FES

129 1] Aes
131 TWTF| | RHIC
134 1| ERL
137 | STAR
140 | | AGs
141 TWIE| | | RHIC
142 | AGS
143 W AGS
145 T T | | ‘ RHIC
146 bl AGS
147 L AGS
148 W o[ | AGS
149 TWIE| | AGS
150 1| AGS
151, T ELNS
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Phase

Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Construction

Construction
Construction

Construction

Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Construction

Serial
Number
224

283
1579
7347
295
257
303
304
296
7349
1431
1580
308
1573
96
4617
297

298

503

1553
1577
1554

523
141202
141218
141208
141217

303

1401

816
141207

710
141215

602

710
140101
141217

116

278

Group

Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic
Services

Electronic Service
Electronic Service

Electronic
Services

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

704 MHz coax

Assist with DX-DO moves

Strip MPS

Septum Mods

lon pump brackets

500Mhz coax

Mod collector power supply cover
1008 tunnel and shielding

PHENIX blue sheet

Prep. Jacks

Troubleshoot RP air

Maintenance day support

Run and test E-lens power supples
1 Mega watt power supply repair
Tune jump reg. card testing

Assist RF (Rich shift work & OT)
Assist with blue sheets

PHENIX power supply white sheet
testing

Repair & test Toldo control boxes (shift

work Joe D.)

STAR graphics Win CC (shift work Tim)

OPPIS program mod's

Power supply water flow switch
monitor PLC (shift work Chris)

WATCH

Choke clean up

Transverse damper water 1005-E
Tower 3 repair

STAR tower Chem. Repair

PLC documentation

1010 kicker air lines

10th station pump rebuild
LINAC cavity pump 7 repair
RHIC RF balance system

9MHz water system review

Fill DI cartridges

LINAC PLC replacement

LINAC station #2 repair

RFM6 tower repairs

Install M.M. temp. transmitter

Hook up water CS1's & collectors

Issue Date

10/3/2014
1/2/2015
1/16/2015
10/17/2014
1/9/2015
11/21/2014
1/16/2015
1/16/2015
1/9/2015
12/5/2014
1/16/2015
1/16/2015
1/16/2015
1/9/2015
4/18/2014
3/21/2008
1/9/2015
1/9/2015

11/7/2014

11/21/2014
1/16/2015
11/21/2014

5/18/2007
12/5/2014
12/24/2014
12/19/2014
12/24/2014
3/21/2014
1/16/2015
8/15/2014
12/12/2014
7/11/2014
12/24/2014
6/6/2014
7/25/2014
1/9/2015
12/24/2014
1/24/2014
12/24/2014

Originator

Folz
Pendzick
Pendzick
Pearson
Pendzick
Folz
Phillips
Phillips
Phillips
Pearson
Pendzick
Pendzick
Phillips
Zaltsman
Pendzick
Zaltsman
Phillips
Phillips

Pendzick

Pendzick
Rosas

Phillips

Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Scaduto
Pendzick
Scaduto
Pendzick
Scaduto
Pendzick
Scaduto
Scaduto
Pendzick
Pendzick
Scaduto
Phillips
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Line Days Job Phase Serial Group Description Issue Date Originator
Code Number
152 TwW F| | AGS  Maintenance 141220 Water Systems LINAC MER clean up 12/24/2014 Pendzick
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